





30 CPD

BEM Approved Hours

Ref No: IEM19/SWAK/101C

Project Management Certification Course:

38 PDU PMI Approved Hours Course No: CGSBPMP01

PMP® Boot Camp & Exam

Date: 17 - 20 August 2020 (Monday - Thursday)

Time: 8:30am - 6.30pm

Venue: Virtual Online Meeting (Google Meet)

Co-organized by IEM SARAWAK BRANCH and CAREER GROWTH SDN BHD

BACKGROUND

Beyond academic credentials, certification by the Project Management Institute (PMI®) as a Project Management Professional (PMP®) indicates that you've mastered essential project management skills and knowledge. This course is based primarily on the latest PMI® "A Guide to the Project Management Body of Knowledge, Sixth Edition", (PMBOK® Guide) standards that covers the five project management processes and ten knowledge areas. The 4-day boot camp is a comprehensive course that is designed to prepare candidates to pass the PMP® exam at first attempt.

OBJECTIVES

The objectives of this class is to prepare you for the PMP® examination and provide guidance on how to tackle exam questions and reduce your study time by focusing only on relevant exam topics. The training includes sharing exam-taking experience from PMP® certified instructors and going through typical exam questions and answers. This improves your chances of passing the grueling PMP® exam on your first try. You'll find out exactly what components of your project management background will be tested so you know where to focus your attention on during preparation. Learn from the project management experts on how to make the most out of your limited study time.

BENEFITS OF PMP CREDENTIAL

- PMP® is the most respected and internationally recognized credential for certified professional project managers.
- Use PMP® credential after your name after you passed the exam; demonstrate solid foundation on project management knowledge and experience.
- PMP® credential holders are generally getting higher remuneration package than noncredential peers. It provides competitive edge in enhancing your career and promotion prospects.

OUTLINE OF PROGRAMME

Please refer to following page.





(1) Introduction PMI® PMP®

PMI® and PMP® examination Examination format Techniques on answering examination questions Training methodology

Training methodology Learning processes

(2) Project Management Framework

Project and project management definition
Portfolio, program and project management
The role of the project manager
Enterprise environmental factors
Project and product life cycle
Project phases
Project stakeholders
Organization structures
Organizational process assets

(3) Project Management Process Groups

Initiating processes Planning processes Controlling processes Executing processes Closing processes

(4) Project Integration Management

Develop project charter
Develop project management plan
Direct and manage project work
Manage project knowledge
Monitor and control project work
Performed integrated change control
Close project or phase

(5) Project Scope Management
Plan scope management
Collect requirements
Define scope
Create WBS
Validate scope

Control scope

(6) Project Schedule Management

Plan schedule management Define activities Sequence activities Estimate activity durations Develop schedule Control schedule (7) Project Cost Management
Plan cost management
Estimate costs
Determine budget
Control costs
Earned value analysis

(8) Project Quality Management
Plan quality management
Manage quality
Control quality

(9) Project Resource Management
Plan resource management
Estimate activity resources
Acquire resources
Develop team
Manage team
Control resources

(10) Project Communications Management Plan communications management Manage communications Monitor communications

(11) Project Risk Management
Plan risk management
Identify risks
Perform qualitative risk analysis
Perform quantitative risk analysis
Plan risk responses
Implement risk responses
Monitor risks

(12) Project Procurement Management
Plan procurement management
Conduct procurements
Control procurements
Procurement management process
calculations

(13) Project Stakeholder Management Identify stakeholders Plan stakeholder engagement Manage stakeholder engagement Monitor stakeholder engagement

(14) Professional Responsibility
PMI® code of ethics & r

PMI® code of ethics & professional conducts Responsibilities to the profession Responsibilities to the customer & the public Important professionalism





A CareerGrowthTM process map is also provided to provide a bird-eye view of all the project management processes. In addition, chapter questions, chapter tests and final tests are included to familiar the participant with the format and style of the PMP® exam questions.

METHODOLOGY

The course structure is based on PMBOK® Guide from the Project Management Institute, www.pmi.org. Chapters are taught through reading and understanding the PMBOK® key points via some unique (interesting and easy to understand) examples and case studies. Various industries examples and case studies are used, as participants expect to see different industries' project situations in the PMP® examination. Knowledge areas questions, chapter test and final test questions and answers are included to simulate the examination process.

TARGET AUDIENCE

Project Managers, Project Leaders, Project Coordinators, Senior Project Managers, Project Directors, Program Managers, Engineers, Architects, Surveyors, Planners, Designers, Consultants, Contractors, Accountants, ICT Professionals and all the project stakeholders who plan to take the PMP® certification examination.

DURATION

4 days (8:30am - 6:30pm). Additional 1 day PMP® exam at PMI® appointed test center or online.

PRE-REQUISITE

To earn PMI's PMP® credential, you must be at least a diploma holder, had some years of Project Management experience (diploma holder >5 years; degree holder >3 years), attended some Project Management trainings (>35 hours) [also refer to www.pmi.org], demonstrate the required "long-term commitment" to project management professionalism.

PMI, PMP, PMBOK and the PMI Registered Education Provider logo are registered marks of the Project Management Institute, Inc.

CareerGrowth is a trade mark of the CAREER GROWTH SDN. BHD.





INSTRUCTOR BIODATA:



Ir. Dr. Mui Kai Yin PhD, MSc, BEng (Hons), PEng, ASEAN Eng, APEC Eng, IntPE, ACPE, MIEM, MAFEO, MACPM, CCPM, CTM, CSM, PMP, PKT, PJK

- Consultant & Project Director of CAREER GROWTH S/B (2018-Now)
- Past Chairman of IEM Penang Branch (2016-2021)
- Chairman of IEM Penang Branch (2014-2016)
- Vice Chairman of IEM Penang Branch (2010-2014)
- Honorary Secretary cum Treasurer of IEM Electronic Engineering Technical Division (2008-2009 & 2018-2020)
- Committee of IEM Electronic Engineering Technical Division (2009-2020)
- Director-at-Large of Project Management Institute (PMI) Malaysia Chapter Northern Branch (2017-2018)
- Council Member of the Institution of Engineers Malaysia (2019-2022)
- Standing Committee of IEM Admission and Practical Training (2019-2020)
- Standing Committee of IEM Examinations and Qualifications (2019-2020)

Dr. Mui graduated from the University of Sunderland, UK with an Honours degree in Bachelor of Engineering (BEng Hons in Mechanical Engineering). Thereafter, he continued and completed his postgraduate degree from the University of Warwick, UK with a Master of Science (MSc in Advanced Mechanical Engineering). He also holds a Doctor of Philosophy Degree (PhD in Management) from the Atlantic University, USA; with research thesis on Multi-National Corporation Employee Retention - Human Resource Management.

He had more than 22 years of working experience on leading and managing various projects portfolios in the Electronics, Telecommunication, Automotive and Construction industries, professional development, as well as non-for-profit organizations, and led >100 local and global new product launch/projects successfully.

One of the significant projects he led and managed was the design and build of one of the world's largest solar cell manufacturing plant in Malaysia (>MYR 1 billion investment). In this portfolio, he was the overall leader who led the Engineering, Procurement and Construction Management (EPCM) functions on behalf of the client, and managed >100 project team members and relevant stakeholders from diversify cultures and background. This project received the Institution of Engineers, Malaysia (IEM) excellence award in 2012.

Dr. Mui carries a few credentials with him; he is a certified Project Management Professional (PMP®) with the Project Management Institute (PMI®), USA (www.pmi.org). A certified Construction Project Manager (CCPM) with the Construction Industry Development Board (www.cidb.gov.my). A licensed Professional Engineer with practicing certificate (PEPC) with the Board of Engineers, Malaysia (www.bem.org.my), and a corporate member of the Institution of Engineers, Malaysia (www.iem.org.my). He is also a registered ASEAN Engineer and Honorary Member of the ASEAN Federation of Engineering Organization (www.aer.afeo.org).

He has been an active member of the Institution of Engineers Malaysia involved in organizing various technical activities and events for the local branch members. He was the chairman of the IEM Penang Branch (2014-2016) and is currently the past chairman of the IEM Penang branch (2016-2021). He is also the honorary secretary





cum honorary treasurer, committee member of the IEM Electronic Engineering Technical Division, eETD (2009-2020). And, currently the Council Member of the Institution of Engineers Malaysia (2019-2022), Standing Committee of IEM Admission and Practical Training (2019-2020), and Standing Committee of IEM Examinations and Qualifications (2019-2020). He is the Principle Professional Interviewer and Senior Mentor of the Institution of Engineers Malaysia (IEM).

Today, Dr. Mui focusing on providing project management training, coaching and consulting services to the local and oversea clients. He is currently the subject matter expert for the Project Management Professional (PMP®) exam preparation boot camp, helping aspirant Project Managers and Leaders to prepare and pass the PMP® credential exam. To-date, he and his organization trained >1,000 PMP® candidates, and >10,000 project stakeholders. Find out more at: www.careergrowth.com.my.







REGISTRATION FORM

Project Management Certification Course: PMP® Boot Camp & Exam

Date : 17 – 20 August 2020 (Monday – Thursday)

Time : 8:30am - 6:30pm

Venue : Virtual Online Meeting (Google Meet)

To: Secretariat,

CAREER GROWTH SDN BHD

Tel: 012-4319290 Email: admin@careergrowth.com.my

30 CPD BEM Approved Hours Ref No: IEM19/SWAK/101C

Fees quoted inclusive of 6% SST. 100% HRDF Claimable Under SBL or SBL KHAS Scheme

No	Category	Normal Rate	Early Bird, 4 weeks before	Group of 3, 4 weeks before
			training start	training start
1	IEM Member - PMP Boot Camp Only	RM4,399.00	RM4,081.00	RM3,869.00
	IEM Member – PMP Boot Camp + PMP Exam + 1	RM6,815.80	RM6,497.80	RM6,285.80
	Year PMI Membership			
2	CIDB Member – PMP Boot Camp Only	RM4,452.00	RM4,134.00	RM3,922.00
	CIDB Member – PMP Boot Camp + PMP Exam + 1	RM6,868.80	RM6,550.00	RM6,338.80
	Year PMI Membership			
3	Non-Member	RM4,505.00	RM4,187.00	RM3,975.00
	Non-Member – PMP Boot Camp + PMP Exam + 1	RM6,921.80	RM6,603.80	RM6,391.80
	Year PMI Membership			

Fees quoted inclusive 6% sales and services tax. Closing Date: One day before training start.

Name of Organisation:

	Address:							
	Tel: Fax:	Email:						
I/We wish to register the following person(s) for the PMP® Boot Camp & Exam:								
NO.	NAME	HANDPHONE	MEMBER OF	NO.	FEES			
1.								
	New IC:							
2.								
	New IC:							
3.								
	New IC:							
Contact Person:Designation:								
	Signature:Date:							
	Enclose herewith a cheque no for the sum of RM issued in favour of "CAREER GROWTH SDN BHD", CIMB BANK, Account No 8602876312. I/We understand that the fee is not refundable if I/we withdraw after my/our registration, but substitution of participants will be allowed. If I/we failed to attend the boot camp, the fee paid would be forfeited.							
	Note: All registration fees must be fully paid prior attending the course.							